
Ananthapuramu Ultra Mega Solar Park(1500 MW) 
 

 

Progress of Pooling Sub Station-1 and connected Line works upto 31.01.2016. 

 

a. Contract was awarded to M/s Amararaja Power Systems Ltd on 28.04.205. 

b. Survey for Sub Station was completed. 

c Electrical Layout was finalised tentatively and  contractor has  started the  switchyard 

works on   18.06.2015.  

d Bore well is drilled and levelling of switchyard is under progress and levelling of 

switchyard is completed . 

e. Switchyard foundations work is under progress. 

34 Noôs Tower foundations were completed out of 34 towers. 

54 Nos CPL Foundations were completed out of 54 Nos. 

18 Nos Isolators Foundations were completed out of 18 Nos. 

34 Nos BPIs Foundations were completed out of 40 Nos. 

5 No. Circuit Breakers Foundations and 6 Nos 33 kV BPI foundations are completed, 

Structure Erection is completed except 33 kV BPIs. 

Equipment erection was completed except CTô & PTôs. 

f. Retaining Wall and Compound Wall   works are under Progress and 90 % work is 

completed. 

g. 85% of Control Room work is completed. Both 1
st
 and 2

nd
 Floor Slabs were completed. 

h. Detailed Survey for Line is completed and excavation for 17 towers is completed out of 

19 Nos. and 13 Nos Foundations were completed. 5 Nos. Tower erection completed. 

                                                                           

 

Progress of Remaining Pooling Sub Stations  

¶ LoI was issued   for execution of remaining 5 Nos of Pooling Sub Stations at NPKunta 

and Galivedu Solar Power Parks on 15.09.2015 and levelling works are started for 

Pooling Staton-4. 

 

 

 



                            Kurnool Ultra Mega Solar Park(1000 MW) 

 

 

Progress of 400 kV Sub-Station and Transmission Line 

 

 
a) The tenders for erection of 400 kV Substation at Gani in Kurnool District , 2 Nos. 400 kV 

Bay Extensions along with 400 kV QMDC line from the existing 400 kV Narnoor 

(Kurnool ) Substation to the proposed 400 kV Gani Substation were up loaded on e-

procurement platform on 25.02.2015, with bid opening date on 20.04.2015. 

b) The Purchase order was issued on 27.07.2015. 

c) Gani 400 kV Substation: Site for the Sub-station handed over on 03.08.2015. Levelling 

work completed. 17 Nos. out of 875 Nos. foundations completed. Compound wall is 

under progress. Control Room under progress.  

d) 400 kV QMDC line from the existing 400 kV Narnoor (Kurnool) Substation to the 

proposed 400 kV Gani Substation: Check Survey is in progress. 14 Nos. out of 50 Nos. 

foundations were completed.. 

e) 2 Nos. 400kV Bay Extensions at Kurnool 400 kV SS: Engineering under progress. 53 

Nos   out of 66 Nos. foundations completed 

f) The scheduled completion period is 15 months.  

 

 

 

 

Progress of 220/33 kV Pooling Sub Station 

¶ Contract for Pooling Stations at Gani Solar Parks was awarded to contractor on 

01.01.2016.   

                       
                               

                                                                                                                    

    

                                                    

                                                           

  

 

                                            

 



Ananthapuramu Ultra Mega Solar Park (1500 MW) 
 

Site Progress Photos 

220/ 33 KV Automatic Pooling station at N.P. Kunta 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



                                              
 

 

 

 

 

 



 

 

 

 

 

                                                
 

 

 

 

 



                                                         



     Kurnool Ultra Mega Solar Park(1000 MW) 

 
Site Progress Photos 

400 kV Grid Substation works  

 

 
 

                                       Compound Wall construction works        

 

 

 

                                                     
                                         Control room construction works 



                                                       
 

 

 

 

 

 

                                                   
 

                                    Control room construction works 

                                             

           

 


